CONTI D: C17604

PCN: 17604- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 35.0 DAYS TI VE ALLOW 26 WORK DAYS
| MPROVEMENT AT PONERS AND DUBL PERCENT TIME: 134.62 ORI G TIME ALLON 25 WORK DAYS
PRQIECT NO C021A- 001
| MPROVEMENT AT PONERS AND DUBL
NAVE OF ROAD: 021B
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
CONTRACT MANAGEMENT, | NC. dba US ROADS PAY PERI OD ENDI NG 11/ 30/ 2010 DATE TI ME STARTED 09/ 20/ 2010
5170 N UNION BLVD. STE. 201 DATE LET 07/ 22/ 2010 DATE VWORK BEGAN 09/ 20/ 2010
DATE AWARDED 07/ 29/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 20/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80918 719 638 6781 DATE NOTI CE TO PROCEED 09/ 20/ 2010
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMT: $ 303, 115. 60 PARTI Cl PATI NG $ 1, 220. 00 $ 0. 00
AWARD PRQIECT AMT: $ 269, 274. 50 NON- PARTI CI PATI NG 190, 263. 70 183, 807. 20
PERCENT COVPLETE: 63. 17% TOTAL EARNI NGS 191, 483. 70 183, 807. 20
FUNDS AVAI LABLE: $ 111, 631. 90 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 191, 483. 70 183, 807. 20
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -4,039.12 -3, 808. 82

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 187, 444. 58 179, 998. 38

LI QU DATED DANAGES 0.00 0.00

AUTCPAY ADJUSTNVENT 0.00 0.00

AVOUNT DUE 187, 444. 58 179, 998. 38

OTHER ADJUSTMENTS 0.00 0.00

pAMENT DE s 179,908.38

APPROVED FOR PAYMENT BY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

ESTI MATE NO 0002 PROG

PRQJECT COMVENT:

ESTI MATE COMMVENT:

Page 1

ESTI MATE RUN 11/ 30/ 2010

09: 32: 00

SPEC YR 2005



CONTI Dt C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17604-BI D ESTI MATE RUN 11/ 30/ 2010
PRQIECT: C021A- 001 ESTI MATE NO 0002 09: 32: 00
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 CLEARI NG AND GRUBBI NG 1. 000 0. 000
LS 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0007 202-00001 REMOVAL OF STRUCTURE 2. 000 0. 000
EACH 2. 000 770. 00
385. 00000 2. 000 770. 00
0010 202-00195 REMOVAL OF MEDI AN COVER 83. 000 0. 000
SY 0. 000 0.00
9. 00000 0. 000 0.00
0015 202-00203 REMOVAL OF CURB AND GQUTTER 735. 000 0. 000
LF 723. 000 2,892. 00
4. 00000 723. 000 2,892.00
0020 202-00220 REMOVAL OF ASPHALT MAT 1, 793. 000 285. 000
SY 1, 369. 000 9, 583. 00
7. 00000 1, 654. 000 11, 578. 00
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 342. 000 0. 000
SF 1, 342. 000 2,013. 00
1. 50000 1, 342. 000 2,013.00
0030 202-00810 *REMOVAL OF GROUND SI GN 6. 000 0. 000
EACH 6. 000 270. 00
45. 00000 6. 000 270. 00
0035 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 590. 000 0. 000
cY 590. 000 5, 310. 00
9. 00000 590. 000 5, 310. 00
0037 203-00100 MUCK EXCAVATI ON 59. 000 0. 000
cY 59. 000 1, 593. 00
27. 00000 59. 000 1, 593. 00
0040 203-00060 EMBANKMVENT MATERI AL ( COVPLETE | N PLACE) 255. 000 0. 000
cY 255. 000 9, 690. 00
38. 00000 255. 000 9, 690. 00
0045 207-00205 TOPSA L 550. 000 0. 000
cY 515. 000 2,575. 00
5. 00000 515. 000 2,575. 00



CONTI D: C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17604-BI D ESTI MATE RUN 11/ 30/ 2010
PRQJECT: C021A- 001 ESTI MATE NO 0002 09: 32: 00

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0050 208-00002  *ERCSION LOG (12 | NCH) 310. 000 60. 000
LF 250. 000 875. 00
3.50000 310. 000 1, 085. 00
0055 208-00011  *ERCSI ON BALES (WEED FREE) 10. 000 8. 000
EACH 0. 000 0.00
15. 00000 8. 000 120. 00
0060 208-00040  *CHECK DAM 3.000 0. 000
EACH 3.000 1, 275. 00
425. 00000 3.000 1, 275. 00
0065 208-00206  *ERCSI ON CONTROL SUPERVI SOR 25. 000 3.000
DAY 9. 000 396. 00
44. 00000 12. 000 528. 00
0070 210-00015  RESET END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0075 210-00810  *RESET GROUND SI GN 1. 000 0. 000
EACH 1. 000 375.00
375. 00000 1. 000 375. 00
0080 210-00827  RESET PULL BOX 2.000 0. 000
EACH 2.000 400. 00
200. 00000 2.000 400. 00
0085 212-00006  *SEEDI NG ( NATI VE) 1. 000 0. 000
ACRE 1. 000 390. 00
390. 00000 1. 000 390. 00
0090 212-00032  *SO L CONDI TI ONI NG 1. 000 0. 000
ACRE 1. 000 610. 00
610. 00000 1. 000 610. 00
0095 216-00021  *SO L RETENTI ON BLANKET ( CLASS 1) 5, 000. 000 0. 000
5% 4, 640. 000 7, 656. 00
1. 65000 4, 640. 000 7, 656. 00
0100 304-06000  AGGREGATE BASE COURSE (CLASS 6) 2,123.120 0. 000
TON 2,123.120 63, 693. 60
30. 00000 2,123.120 63, 693. 60



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17604- BI D ESTI MATE RUN 11/ 30/ 2010
PRQJECT: C021A- 001 ESTI MATE NO 0002 09: 32: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0105 403-34841 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) 1, 145. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0. 00
0110 601-01000 CONCRETE CLASS B 12. 000 0. 000
CcY 2. 400 384. 00
160. 00000 2. 400 384. 00
0115 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COVWPLETE | N PLACE) 5. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
0120 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 642. 000 0. 000
LF 642. 000 9, 630. 00
15. 00000 642. 000 9, 630. 00
0125 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 1. 000 650. 00
650. 00000 1. 000 650. 00
0130 606-02003 *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0135 608-00010 CONCRETE CURB RAMWP 80. 000 0. 000
SY 78. 000 5, 850. 00
75. 00000 78. 000 5, 850. 00
0140 609-21010 CURB AND GUTTER TYPE 2 (SECTION | -B) 390. 000 0. 000
LF 366. 000 4, 026. 00
11. 00000 366. 000 4, 026. 00
0145 609-21020 CURB AND GUTTER TYPE 2 (SECTION I -B) 236. 000 0. 000
LF 236. 000 3, 068. 00
13. 00000 236. 000 3, 068. 00
0150 610-00030 MEDI AN COVER MATERI AL ( CONCRETE) 2,600. 000 0. 000
SF 2,596. 000 8, 047. 60
3. 10000 2,596. 000 8, 047. 60
0155 612-00001 *DELI NEATOR (TYPE I) 24.000 0. 000
EACH 24. 000 408. 00
17. 00000 24.000 408. 00



CONTI D C17604 COLCRADO DEPARTMENT OF TRANSPORTATI ON Page 5
PO\ 17604-BI D ESTI MATE RUN 11/ 30/ 2010
PRQJECT: C021A- 001 ESTI MATE NO. 0002 09: 32: 00

CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TV/ QY TH'S PER OD TH S CUMLLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0160 612-00002  *DELI NEATCR (TYPE I1) 16. 000 0. 000
EACH 16. 000 288. 00
18. 00000 16. 000 288. 00
0165 612-00003  *DELI NEATCR (TYPE I11) 3. 000 0. 000
EACH 3.000 57.00
19. 00000 3.000 57.00
0170 614-00011  *SIGN PANEL (CLASS ) 20. 000 0. 000
SF 20. 000 380. 00
19. 00000 20. 000 380. 00
0175 614-00012  *SIGN PANEL (CLASS I1) 24. 000 0. 000
SF 24. 000 528. 00
22. 00000 24. 000 528. 00
0180 614-01573  *STEEL SIGN SUPPORT (2-1/2 | NCH ROUND NP-40) (POST & 5. 000 0. 000
SLI PBASE
EACH 5. 000 1, 750. 00
350. 00000 5. 000 1, 750. 00
0185 625-00000  *CONSTRUCTI ON SURVEYI NG 1.000 0. 000
LS 1.000 4, 750. 00
4, 750. 00000 1.000 4,750. 00
0190 626-00000  *MOBI LI ZATI ON 1.000 0. 000
LS 1.000 8, 000. 00
8, 000. 00000 1.000 8, 000. 00
0195 627-00005  *EPOXY PAVEMENT MARKI NG 55. 000 0. 000
GAL 22. 000 1, 650. 00
75. 00000 22. 000 1, 650. 00
0197 620-00045 LI QU DATED DANAGES 0. 000 0. 000
DAY 0. 000 0. 00
800. 00000 0. 000 0. 00
0200 627-30405  *PREFCRVED THERMOPLASTI C PAVENENT MARKI NG (WCRD- SYMBOL) 62. 000 0. 000
SF 62. 000 930. 00
15. 00000 62. 000 930. 00
0205 627-30410  *PREFORMED THERVOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 440. 000 0. 000
LI N
E) SF 440. 000 4, 620. 00
10. 50000 440. 000 4, 620. 00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17604- BI D ESTI MATE RUN 11/ 30/ 2010
PRQJECT: C021A- 001 ESTI MATE NO 0002 09: 32: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0210 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 13. 000 1. 000
DAY 12. 000 660. 00
55. 00000 13. 000 715. 00
0215 630-00012 *TRAFFI C CONTROL MANAGEMENT 33. 000 5. 000
DAY 28. 000 12, 600. 00
450. 00000 33. 000 14, 850. 00
0220 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 3. 000 1. 000
EACH 0. 000 0. 00
24. 00000 1. 000 24.00
0225 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 48. 000 11.500
EACH 0. 000 0. 00
34. 00000 11.500 391. 00
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 11. 000 3. 500
EACH 2.000 82. 00
41. 00000 5. 500 225.50
0235 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 80. 000 32. 000
SF 0. 000 0. 00
5. 50000 32. 000 176. 00
0240 630-80358 * ADVANCE WARNI NG FLASHI NG CR SEQUENCI NG ARROW PANEL (C 2.000 0. 500
TYP
5 EACH 0. 500 150. 00
300. 00000 1. 000 300. 00
0245 630-80360 *DRUM CHANNELI ZI NG DEVI CE 72.000 30. 000
EACH 6. 000 132. 00
22.00000 36. 000 792. 00
0250 630-80380 *TRAFFI C CONE 50. 000 25. 000
EACH 0. 000 0. 00
6. 00000 25. 000 150. 00
0255 700-70010 F/ A'M NOCR CONTRACT REVI SI ONS 17, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70011 F/ A PARTNERI NG 100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C17604 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17604- BI D ESTI MATE RUN 11/ 30/ 2010
PRQJECT: C021A- 001 ESTI MATE NO 0002 09: 32: 00
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0265 700- 70016 F/ A FUEL COST ADJUSTMENT 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70022 F/ A QJT COLORADO TRAI NI NG PROGRAM 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 301, 895.60 $ 183,807.20 % 190, 263. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0285 620- 00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 220. 00000 1. 000 1, 220. 00
CAT 0400 CURRENT AMI  $ 1,220.00 % 0.00% 1, 220. 00
PRQIECT TOTAL CURRENT AMI $ 303, 115.60 $ 183,807.20 % 191, 483. 70



